llinois Department of Transportation

2300 South Dirksen Parkway / Springfield, Illinois / 62764

Subject: CONSTRUCTION MEMORANDUM NO. 02-71
Guidelines for Review
of Contract Claims Effective: May 31, 2002

Expires: Indefinite

This memorandum supersedes and replaces Construction Memorandum 94-71 dated
May 15, 1994.

The purpose of this memorandum is to provide the Department's Resident Engineers,
Supervising Field Engineers and District Construction Engineers with a uniform set of
guidelines that may be used as a reference in dealing with claims made by Contractors on
construction projects. Knowledge of the examples included in the guidelines, along with
familiarity with the Contract documents, will assist Engineers when analyzing contract
claims. Proper analysis of contract claims will preclude recommendations of settlements
that exceed Departmental policies or it may establish potentially costly precedents.

1. General

The Department's philosophy in addressing construction contract claims is built on
the foundation of equitable treatment for the Contractor and for the Department as
owner. Several questions should be addressed before making recommendations or
decisions on claim settlements.

a. Has the Contractor been damaged?

If the Contractor has not suffered a documented financial loss or delay resulting
from circumstances or events related to the contract, compensation is generally
not granted.

b. Is the amount of the damage claim fair?

The Contractor may not be awarded settlements that exceed documented actual
expenses. Assumed loss of profits or pro rata overhead costs are generally not
recognized. Once entitlement is recognized, real costs that are not precluded by
contract terms may be considered.

c. Isthe payment excluded under the contract terms?

The requirements set forth in the contract documents may exclude entitlement
for excusable delays and/or compensable damages resulting from compliance
with the provisions of the contract. Claims are generally not considered where
excluded by "no damage" terms in the contract.
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Has the Contractor been asked to assume an unfair risk?

Occasionally "no damage" or exculpatory terms may be considered when the
adverse or damaging conditions exceed those contemplated by the contract. It
is prudent to consider what was contemplated by the contract when analyzing
this type of claim.

Would settlement establish an undesirable precedent?

Claims practices and procedures are based to a great degree on precedents
established by past settlements. In analyzing claims, the impact a settlement
may have in setting a precedent for future claims must be recognized in arriving
at a recommendation. The risk of establishing a damaging precedent is greatly
increased when commitments are made prior to claims settlement.

2. Types of Costs

The following are examples of costs which are typically claimed by contractors
together with the Department's position as to whether such costs are compensable
and if so to what extent. Entitlement must be established before any costs are
considered compensable.

a.

Idled Equipment is equipment required for a work operation which is idled and
cannot be used on other work due to a compensable delay caused by the
Department.

This is an identifiable cost and the hours claimed for reimbursement for the
idled equipment must be documented by the Resident Engineer for future
reference. Payment for idled equipment will be made in accordance with Article
105.07. The Contractor has an obligation to minimize idled equipment expenses
to the extent practical. Payment for removing the equipment from the project
should be considered if it is more economical than keeping it idled on the jobsite

Idled Personnel is the labor force required for a work operation which is idled
and cannot be used on other work due to a compensable delay caused by the
Department.

This is a compensable cost which should be paid for in accordance with the
Article 109.04(b)(1) and (2), without additives, for the time between the start of
delay and the minimum remaining hours in the work shift required by the
prevailing practice in the area.

Salaried employees of the Contractor who are idled may be paid for the duration
of the delay depending on the nature of their occupation. For example, an idled
paving superintendent and plant operator would be eligible for compensation.
General superintendents, mechanics, and bookkeepers would not be paid for
unless all progress on the contract is delayed. Payment will be considered only
for those hours solely attributable to the contract for which complete
documentation is provided.
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c. Increased Wage Rates and Material Costs are added costs which a Contractor
incurs when a compensable delay causes work, which otherwise would have
been completed, to be performed after labor and material costs have increased.

Such costs are compensable only to the extent that the delay actually impacted
the work operation. For example, a contractor's paving operation is delayed for
two weeks due to an act of the Department. During the two week period only
seven working days are available because of rain. One week after resuming
work the contractor is required to pay increased wage rates due to a new
collective bargaining agreement. The contractor is entitled to compensation for
the difference in wage rates for those workers included in the paving operation
for a period of seven days only - not the entire remaining paving operation.

d. Jobsite Overhead includes the cost of items such as salaried personnel, rental of
office space, lease of plant and storage sites, telephones and utilities.

If a compensable delay affects a controlling item or the entire project such that
the Contractor is required to remain at the project site for a longer duration,
jobsite overhead may be considered to be compensable.

Each item of the jobsite overhead must be reviewed independently rather than
accepting a daily or percentage rate. The cost of utilities will generally be
directly related to the duration of use. However, rental or lease arrangements
may be on a monthly, semi-annual or annual basis and not be affected by the
delay. Salaried personnel who were compensated as "idled personnel" should
not be included in jobsite overhead.

e. Off-Site Overhead includes those costs which the Contractor incurs in operating
a home office such as administrative salaries, amortization and maintenance of
office space and equipment, telephone, utilities, accounting services, etc. These
costs are relatively fixed and generally are not project specific.

Contractors frequently distribute their offsite overhead as a percentage of billings
(claim amount) on the basis of some pro rata formula such as the Eickleay
formula and claim "unabsorbed overhead" due to a delay. Such principles,
which were developed for claims settlement involving manufacturing plants, do
not appear appropriate for highway construction work since it is seasonal in
nature, is subject to "rain outs" and experience shows that contractors frequently
do not work even though conditions are appropriate. Unabsorbed overhead
would be compensable only if the delay was of inordinate duration and it can be
documented that the delay resulted in lack of bonding capability or available
prequalification which precluded the contractor from bidding on other work.

Other elements of offsite overhead will not be considered compensable unless it
can be documented that the overhead amount increased solely because of a
delay attributable to the particular contract in question.

f.  Loss of Efficiency is a reduction in labor or equipment productivity due to an act
or omission of the Department. Such reductions in productivity must be
documented to be compensable.
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Assume that the Department failed to secure a parcel of right of way by the date
stipulated in the contract. This omission increased the length of haul for the
earth excavation operation and earth for embankment on the parcel was
required to be stockpiled and moved again when the parcel was secured. The
Contractor's productivity was clearly reduced and the additional costs may be
compensable.

When a Contractor is delayed and is required to deviate from the progress
schedule it may be claimed that the work efficiency "built into" the schedule is
lost, resulting in added costs. Similarly when the Department decides to pay the
premium portion of overtime rather than granting an extension of time, it may be
claimed that work productivity declines due to the sustained work hours also
resulting in added costs. Such added costs may be determined in accordance
with the Department’s policy on acceleration.

g. Loss of Use of Money or Interest is a cost that reflects the time value of money.

If a Contractor incurs "out of pocket" costs he may claim that he was unable to
invest funds equal to those costs in the marketplace or conversely was required
to pay interest on money borrowed to meet those costs for the period from when
the costs were incurred until the claim is settled.

Whether such claims have merit is a moot point. The Court of Claims has never
awarded interest as there is no basis in the Mechanic's Lien Act for levying
interest against the state. Such claims are therefore non-compensable.

h. Loss of Anticipated Profit. Profit is the excess of returns over expenditures on a
business venture.

The amount of profit that a contractor realizes on a project is dependent upon
the profit factor included in the bid to remain competitive, actual productivity
compared to planned productivity, weather, strikes increased material costs, etc.

If a contractor is required to perform added work beyond the original scope of
the contract such work is paid for on the basis of contract bid prices, agreed
prices or force account, each of which provides for a profit factor.

If a contractor incurs out of pocket costs in performing the original scope of work
and is compensated for those costs, then the margin of profit on the original
scope of work has not been diminished.

No allowance will be made for any loss of anticipated profit.

i. Preparation of Claims is a cost incurred by a contractor in preparing and
submitting a claim for additional compensation or time.

If a contractor desires to pursue additional compensation or time he should bear
the cost of establishing entitlement and documenting associated costs. The
Department also incurs costs as part of the claims settlement process in the
form of review time, meetings, preparation of correspondence, and in some
instances attorney and consultant fees.
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Cost for preparing claims are not considered compensable.

3. Processing

Claims for additional compensation that are supported by the District Engineer must
be submitted to the Central Bureau of Construction together with the District's
supportive recommendation as to entittement. The recommendation of the local
agency should also be submitted for claims on FAS and FAUS contracts awarded by
the Department.

If the District and Central Bureau agree that entitlement has been established, the
District will review the Contractor's records in accordance with the above guidelines
and refer to Article 109.09 to verify the amount of entitlement due the Contractor.
The District will then submit a supportive recommendation as to the amount of the
proposed settlement to the Central Bureau.

Requests for extensions of time will be reviewed in accordance with Construction
Memorandum No. 28.

'%7 Rlontf

Gary Gould
Engineer of Construction




	Preface
	BC 2371  Construction Manual Corrections and Comments
	Message to the Resident on Construction
	CON 1  Construction Manual
	Table of Contents
	Administration
	Section 100  General Requirements and Covenants
	101  Definition of Terms
	105  Control of Work
	106  Control of Materials
	107  Legal Regulations and Responsibilities to Public
	108  Prosecution and Progress
	109  Measurement and Payment

	Survey Section
	Section 200  Earthwork, Landscaping, Erosion Control
	201  Clearing, Tree Removal and Protection, Care and Repair of Existing Plant Material
	202  Earth and Rock Excavation
	203  Channel Excavation
	204  Borrow Excavation
	205  Embankment
	208  Trench Backfill
	211  Topsoil and Compost
	212  Final Shaping, Trimming and Finishing
	280  Temporary Erosion Control

	Section 300  Subgrades, Subbases and Base Courses
	301  Subgrade Preparation
	302  Lime Modified Soils
	310  Lime Stabilized Soil Mixture
	312  Stabilized Subbase
	351  Aggregate Base Course
	352  Soil-Cement Base Course
	353  Portland Cement Concrete Base Course
	354  Portland Cement Concrete Base Course Widening
	356  Bituminous Concrete Base Course Widening

	Section 400  Surface Courses, Pavements, Rehabilitation and Shoulders
	403  Bituminous Surface Treatment (Class A-1, A-2, A-3)
	406  Bituminous Concrete Binder and Surface Course Class I
	420  Portland Cement Concrete Pavement
	424  Portland Cement Concrete Sidewalk
	442  Pavement Patching (Concrete Patches)
	483  Portland Cement Concrete Shoulders

	Section 500  Structures
	501  Removal of Existing Structures
	502  Excavation for Structures
	503  Concrete Structures
	505  Steel Structures
	508  Reinforcement Bars
	512  Piling
	542  Pipe Culverts

	Cleaning and Painting Existing Steel Structures
	Section 600  Incidental Construction
	606  Concrete Gutter, Curb, Median and Paved Ditch
	609  Bridge Approach Pavement and Shoulder Pavement Drains
	611  Treatment of Existing Field Tile Systems
	664  Chain Link Fence
	665  Woven Wire Fence

	Section 700  Work Zone Traffic Control, Signing and Pavement Marking
	TRA 1  Traffic Control Through Construction and Maintenance Work Zones

	Section 800  Electrical Requirements
	815  Trench and Backfill for Electrical Work
	821  Roadway Luminaires
	825  Lighting Controller
	836  Pole Foundation
	838  Breakaway Devices
	873  Electric Cable

	Section 900  Reserved
	Construction Memorandums
	1  Purpose of Construction Memorandums, Index and Extensions of Expiration Dates
	2  Construction Projects Incorporating Experimental Features
	3  Specification Changes for Projects Under Contract
	4  Contract Changes - Articles 104.02 and 109.04
	5  Project Acceleration
	6  Procedures for Local Agency Contracts Exempt from Federal Oversight
	7  County and Township Roads Used as Haul Roads (Section 107)
	8  Independent Weight Checks and Scale Checks
	10  Vibratory Rollers Approved for Use in Illinois - Article 1101.01(g)
	11  Bituminous Spreading and Finishing Machines Approved for Use in Illinois - Article 1102.03
	14  Labor Compliance Federal-aid Highway Projects
	15  Welding of Construction Accessories to Structural Steel Bridge Members (Section 505)
	24  Equal Employment Opportunity Contract Provisions and District Responsibilities
	28  Administration of Contract Time for Working Day Contracts - Articles 108.03, 108.04 and 108.08
	30  Policies and Procedures for Approval of Subcontractors
	33  Operational Review of Contract Quantities
	39  Transportation or Operation of Heavy Equipment on Pavement or Bridges Within the Contract Limits - Article 107.16
	40  Rubblizing PCC Pavement and Placing a Bituminous Concrete Overlay
	42  Contractor Coring of Pavement
	43  Coring Policy for Thickness Determination
	44  Pile Splices
	45  Type III High-Early-Strength Portland Cement Concrete Mixture
	46  Field Control of Railroad and Utility Adjustments
	51  Delay Starting Work - Article 108.03
	53  California Type Profilograph - Articles 407.09 and 420.12
	55  Placement of Bituminous Mixtures - Article 406.15
	57  Plan Preparation and Field Location of Utilities
	59  Resurfacing of D-Cracked CRC Pavements
	60  Erosion and Sediment Control
	61  Guidelines for Negotiation and Administration of Consultant Contracts for Construction Engineering Services
	63  Construction Safety
	64  Sequential Deck Pours
	67  Earthwork Quantities for Separate Grading and Paving Contracts
	68  Trees
	70  Preconstruction Conference Guidelines
	71  Guidelines for Review of Contract Claims
	72  Structural Steel Damaged During Deck Removal
	73  Guidelines for the Use of a Vibratory Screed to Finish Bridge Decks - Article 503.17 (c)
	74  Guidelines for Pumping of Bridge Deck Concrete
	75  Special Concrete Patching Mixture Opening Road to Traffic
	76  Contractor Payments - Articles 109.07 and 109.08
	77  Winter Shutdown Procedures
	78  Bridge Deck Patching

	Documentation
	Table of Contents
	A  General Requirements
	B  Final Documentation Requirements by Pay Unit
	C  Final Documentation Requirements by Pay Item
	D  Reference Tables
	E  Trench Backfill Tables for Concrete Pipe
	F  Documentation Examples

	2004 Schedule of Average Annual Equipment Ownership Expense
	Project Procedures Guide
	Construction Inspector's Checklists
	Index
	Bituminous Concrete Binder and Surface Course, Class I
	Bituminous Concrete Pavement (Full Depth)
	Bituminous Shoulders
	Bridge Superstructures
	Concrete Structures Other Than Bridge Decks
	Continuously Reinforced PCC Pavement
	Contract Administration
	Erosion Control
	Earth Excavation and Embankment
	Lime Modified Soil
	Pavement Patching
	Piling
	Pipe Culverts
	Portland Cement Concrete Pavement
	Stabilized Subbase, BAM, CAM, PAM and CAM II
	Storm Sewers
	Structural Steel Bolting
	Traffic Signal Installation

	Forms and Reports
	Introduction and Guide
	Microsoft Word 97 Templates

	DBE and Equal Employment Opportunity




